Approved For Release 2009/05/07 : CIA-RDP87-00352R000100160036-2

[ ETRN Eetel Tl A TegTmietadn as geo, RETRY
s IRTRR Y RS A ety

STAT
LOGISTICS SERVICES DIVISION
WEEKLY REPORT
PERIOD ENDING 4 APRIL 1984
I. Progress Report on Tasks Assigned by the DCI/DDCI:
No items this reporting period. (U)
II. 1Items/Events or Major Interest:

a. Planter Barricades: The second shipment of planters was
delayed by Fairfax Wood and Concrete Products, Inc., because of
problems with the quality of production. Fairfax Wood and Concrete,
Inc., will be replacing the four planters already delivered. They
will advise the Architectural Design Staff (ADS), OL/LSD, when the
next delivery is ready. (U/AIUO)

b. Front Entrance Barricades: Design development drawings
for the front entrance to the Headquarters compound have been
approved. ADS will meet with a representative of the Field
Engineering Branch, OL/RECD, to prepare a cost estimate. (U/AIUO)

STAT

d. Memorial Wall: Mr. Harold Vogel, sculptor/designer, will
be adding six stars to the Memorial Wall in the lobby of
Headquarters Building in the late afternoon on Tuesday, 10 April.

(u)

e. Fine Arts Exhibit: A Smithsonian exhibit entitled
"Buildings Reborn," which highlights the restoration and
rejuvenation of public buildings throughout the Unites States, is
being shown in the 1D Corridor of Headquarters Building during the
month of April. (U)
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f. Transportation: Special transportation was provided
to the Near East Division., European Division, Office of Global
Issues,\ , Office of Security, and
Office of Training and Education during the past week. (U)

g. Work Completed by Allied Maintenance: The floors
were stripped and waxed in Corridors 2B, 2F, 2G, part of 2E,

%BS 3F, and 3G at Headquarters Building over the past weekend.
U

h. \Backfill: The Carpenter Shop completed the
installation of a new wall and door for the 7C-25 vault for the
Comptroller, DCI, and installation of expanded metal above the
new wall by the Sheetmetal Shop is to be scheduled. Masonry
work to block in around the two new door jambs and brown
coating have been completed. (U)

i. Renovations at Headquarters Building: This past
week, the Carpenter Shop completed their work in the last phase
of major alterations to Room 2D-00 for the Office of Data
Processing, DDA. Patching and painting of this area remain to
be scheduled. (U)

On Tuesday, 3 April 1984, the Carpenter Shop began
major renovation of Rooms 1F-4808/4822 for the Office of
Central Reference, DDI. (U)

j. Renovations - East Building: The electricity was
installed, the HVAC was modified, and Room 5, East Building,
was painted and carpeted in preparation for installation of
Wangs for the Office of Technical Service, DDSET. (U)

j. Renovations -| : The
GSA Estimator informed the Agency that he had completed ni
estimates of work to be done for the Soviet/East Europe
Division and| and had
forwarded the drawing and information to GSA's Assignment
Branch, Real Estate Division. (U)

k. Credit Unionl : The carpet was
installed and the counters completed in Room 2N13 for the
Credit Union at| Building, and opening of that facility

is scheduled for the latter part of April 1984. (U)
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III. Significant Events Anticipated During the Coming Week:

No items this reporting period. (U)

— Chiet
Logistics Services Division

” “- : 5 [ I 54
e L il i
i 'i‘ e : [ SRR Wd wme

@
U B
Tl Y
SR NE

. Approved For Release 2009/05/07 : CIA-RDP87-00352R000100160036-2



